



MEMORANDUM

TO: Anthony Marino, Town Manager
Steven Calla, Director of Public Works

FROM: Gregory McNeal, Woodard & Curran

DATE: August 24, 2023

RE: Revere, Crest, Grovers Watermain Improvements
Two-Week Look Ahead: Anticipated Schedule

The following is a summary of the work completed this week and the work J.P. Cardillo & Son, Inc. (contractor) has scheduled for the next two weeks. Please note, the anticipated schedule may vary due to unforeseen site conditions, weather conditions, or other factors out of the contractor's control.

Construction Updates and Schedule:

Work completed this week (8/21/23 to 8/24/23):

1. Installed hydrant at intersection of Harvard Street and Revere Street.
2. Completed interconnection work at intersection of Almont Street and Revere Street.
3. Installed hydrant at intersection of Shirley Street and Revere Street.
4. Capped abandoned 10" main at intersection of Argyle Street and Revere Street.

Two-week Anticipated Schedule (8/25/23 to 9/8/23):

1. August 25 to September 1, 2023:
 - a. Scheduled Work:
 - i. Friday August 25: Complete interconnection at Locust Street and Revere Street intersection. Preparation for line-stop installation near Shirley Street. Also install new hydrant at intersection of Sagamore Ave and Revere Street.
 - ii. Monday August 28: Complete interconnection at Governor's Drive and Revere Street intersection. Install new hydrant at intersection of Kennedy Street and Revere Street.
 - iii. Tuesday August 29: Paving and cleanup work in preparation for the first day of school.
 - iv. August 30-September 1: Water main interconnection work at the intersection of Crest Avenue and Revere Street.
 - b. Traffic Management:
 - i. **(F25-T29, 7:30 AM to 5 PM):** Portion of Revere Street will be one-way traffic adjacent to the working area. Police will direct traffic.
 - ii. **(W30-F1, 7:30 AM to 5 PM):** Partial lane closure at intersection of Crest Ave and Revere Street. Existing traffic patterns expected to remain. Police will direct traffic.



2. September 4 to September 8, 2023:

a. Scheduled Work:

- i. Monday September 4: Labor Day. No work scheduled.
- ii. Remainder of the week: Water main interconnection work at the intersection of Crest Avenue and Revere Street.

b. Traffic Management:

- i. **(T-F, 7:30 AM to 5 PM):** Portions of the intersection of Crest Ave and Revere Street will be one-way traffic adjacent to working area. Police will direct traffic.



CONSTRUCTION PHOTOS:



Photo 1: New hydrant installation at intersection of Revere Street and Shirley Street.



Photo 2: Interconnection between Revere Street and Almont Street.



Photo 3: Interconnection between Revere Street and Almont Street.




Photo 4: New hydrant installation at intersection of Harvard Street and Revere Street.